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Project Oversight & Significant 
Accomplishments of FY15

 Continued tracking tasks and dependencies among trial 
court automation projects

 Continued close watch on LJ CMS development efforts
 Mesa exception for Tempe CMS + statewide interfaces  (7/6/15 impl.)

 AZTEC replacement pilot @ AJ Muni Court (3/30 to 4/17)

 AZTEC replacement pilot @ Green Valley Justice Court

 Tucson readiness for AZTEC replacement (Fall 2015)

 Implemented GJ AJACS Release 3.9.5 statewide to fix bugs 
and enable e-filing (3/28/15)

 Implemented redesigned AZYAS 2.0 statewide (11/30/14)

 Pima implemented JOLTSaz statewide codeset (1/31/15)
 Preparations made for Yuma to start rural county conversions (5/15)
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Project Oversight & Significant 
Accomplishments of FY14

 Completed additional Intresys disaster recovery testing 

 Implemented tax case filing, returns of service, and party 
matching
 Enabled mandatory civil e-filing in Pima 

 Re-invigorated MCJC small claims e-filing

 Prepared new eUniversa e-filing application for pilot in 
Yavapai Superior Court

 Implemented eBench in Pima Superior (3 benches)

 Civil, criminal, and family law 

 Pima LJ courts pursuing Agave announced intention to 
instead become early adopters of AJACS



Major Plans for FY15

 Complete Mesa’s CMS replacement July 6, 2015
 Ensure completion of all statewide interfaces

 Complete LJ CMS (AZTEC-replacement system) pilots and 
begin rollout in Pima county

 Complete LV AJACS implementation in Tucson

 Continue JOLTSaz statewide rollout – 16 month plan

 Merge both LJ and GJ courts into same AJACS codeset at 
Version 6.0 (formerly 3.11)

 Expand eBench usage to all judges at Pima Superior Court

 Begin implementing eBench for judges in rural superior 
courts, starting at Yavapai Superior
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Major Plans for FY15

 Complete population of and open the door to 
public access to documents solution (eAccess)

 Awaiting Maricopa data & documents to go live

 Awaiting DTM subscriptions for Apache, Mohave, Pinal, 
and Coconino 

 Track implications on courts of ACJC Statewide 
eWarrant effort

 Continue to track implications on trial courts of 
caseflow processing standards and related metrics



Major Items for COT Consideration

 AZTEC replacement must remain Priority One
 Tucson needs sufficient resources

 Provide funding for long-running LJ CMS training and 
rollout 

 Ensure revenue enhancing projects continue to implement
 eUniversa eFiling approach with eBench for judge review

 eAccess for statewide access to documents

 FARE in remaining courts not yet adopting

 Provide funding for priority General Jurisdiction CMS 
enhancements (both old and new)

 Ensure JOLTSaz rural rollout continues to make progress
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CACC Project Spending Priorities

1. LJ CMS Training and Rollout

 Tucson covering own local conversion/implementation costs

2. Continued GJ CMS Enhancements

 $200K enhancement fund annual allocation

3. Necessary statewide LJ CMS enhancements


